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Project Oversight & Significant 
Accomplishments of FY15

 Continued tracking tasks and dependencies among trial 
court automation projects

 Continued close watch on LJ CMS development efforts
 Mesa exception for Tempe CMS + statewide interfaces  (7/6/15 impl.)

 AZTEC replacement pilot @ AJ Muni Court (3/30 to 4/17)

 AZTEC replacement pilot @ Green Valley Justice Court

 Tucson readiness for AZTEC replacement (Fall 2015)

 Implemented GJ AJACS Release 3.9.5 statewide to fix bugs 
and enable e-filing (3/28/15)

 Implemented redesigned AZYAS 2.0 statewide (11/30/14)

 Pima implemented JOLTSaz statewide codeset (1/31/15)
 Preparations made for Yuma to start rural county conversions (5/15)
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Project Oversight & Significant 
Accomplishments of FY14

 Completed additional Intresys disaster recovery testing 

 Implemented tax case filing, returns of service, and party 
matching
 Enabled mandatory civil e-filing in Pima 

 Re-invigorated MCJC small claims e-filing

 Prepared new eUniversa e-filing application for pilot in 
Yavapai Superior Court

 Implemented eBench in Pima Superior (3 benches)

 Civil, criminal, and family law 

 Pima LJ courts pursuing Agave announced intention to 
instead become early adopters of AJACS



Major Plans for FY15

 Complete Mesa’s CMS replacement July 6, 2015
 Ensure completion of all statewide interfaces

 Complete LJ CMS (AZTEC-replacement system) pilots and 
begin rollout in Pima county

 Complete LV AJACS implementation in Tucson

 Continue JOLTSaz statewide rollout – 16 month plan

 Merge both LJ and GJ courts into same AJACS codeset at 
Version 6.0 (formerly 3.11)

 Expand eBench usage to all judges at Pima Superior Court

 Begin implementing eBench for judges in rural superior 
courts, starting at Yavapai Superior
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Major Plans for FY15

 Complete population of and open the door to 
public access to documents solution (eAccess)

 Awaiting Maricopa data & documents to go live

 Awaiting DTM subscriptions for Apache, Mohave, Pinal, 
and Coconino 

 Track implications on courts of ACJC Statewide 
eWarrant effort

 Continue to track implications on trial courts of 
caseflow processing standards and related metrics



Major Items for COT Consideration

 AZTEC replacement must remain Priority One
 Tucson needs sufficient resources

 Provide funding for long-running LJ CMS training and 
rollout 

 Ensure revenue enhancing projects continue to implement
 eUniversa eFiling approach with eBench for judge review

 eAccess for statewide access to documents

 FARE in remaining courts not yet adopting

 Provide funding for priority General Jurisdiction CMS 
enhancements (both old and new)

 Ensure JOLTSaz rural rollout continues to make progress
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CACC Project Spending Priorities

1. LJ CMS Training and Rollout

 Tucson covering own local conversion/implementation costs

2. Continued GJ CMS Enhancements

 $200K enhancement fund annual allocation

3. Necessary statewide LJ CMS enhancements


